
Plutonium Finishing Plant 
Transition To Final Demolition 

Activities

November 12, 2019

Tom Teynor
Federal Project Director for Plutonium Finishing Plant 

Closure Project
U.S. Department of Energy, Richland Operations Office



2

Plutonium Finishing Plant (PFP)

• Progress

• Demolition Strategy

• Schedule

• Key Takeaways

Plutonium Finishing Plant West Face

October 10, 2019
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Demolition Progress

August 2016 March 2019

November 2019September 2019
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Strategy to Complete Demolition

Risk based on material at risk and surface 

contamination configuration

234-5Z = Main PFP Processing Facility

PRF = Plutonium Reclamation Facility
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Schedule

• Completed 234-5Z lower risk 

demolition October 30

• Started 234-5Z final phase 

demolition November 7

• December 2019, complete 

234-5Z demolition

• January 2020, Resume 236-Z 

demolition and debris load out

• March 2020, complete 236-Z 

demolition; PFP slab on grade
October 22, 2019
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Plutonium Finishing Plant 
Demolition Key Takeaways

• Enhanced safety measures implemented in 

September 2018 are effective in controlling contamination

• Completed 234-5Z Lower-risk demolition activities October 30

• Started final phase of demolition November 7

• PFP on schedule to be slab-on-grade first quarter calendar 

year 2020
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Questions?

October 09, 2019


